

ID	Task Name	29 Dec '03	05 Jan '04	12 Jan '04	19 Jan '04	26 Jan '04	02 Feb '04
		M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S
1	Heating and Gas						
2	Ventilation						
3	Water System						
4	BMS						
5	Final Wiring & Testing LPS						
6	Nurse Call System						
7	Fire Alarm System						
8	Security System						

This is the Outline Commissioning Programme referred to in the foregoing Project Agreement between the Lanarkshire Primary Care National Health Service Trust and Stonehouse Hospitals Limited

Walter F. Hill
[Signature]
 LRC
 Stonehouse

Task	Milestone	Rolled Up Split	External Tasks	Deadline
Split	Summary	Rolled Up Milestone	Project Summary	
Progress	Rolled Up Task	Rolled Up Progress	External Milestone	