## MRP Engagement & Option Re-evaluation Programme and Proposed Timetable

## Appendix 4

Version 1.6 23 12 2019

Phase Category	Task	Jul 1- 4	West 2	Jure at a	Investor I	unalise luurat	C	7 week 8 week 9 week 1							unal ac la												week 29
Phase Category	Veek commencing	Week 1	Week Z	Week 3	Week 4	21 Oct 28	b Week /	Week 8 We	B-Nov 25-Nov	Week 11	Week 12	Week 13	22 Dec	20 Dec	Week 16	12 lon	Week 18	Week 19	Week 20	Week ZI	Week ZZ	Week Z3	Week 24	Week 25 V	16 Mar	23-Mar	
		23-Se	p 30-Sep	07-06	14-Oct	21-06 28-	JCT 04-NO	V 11-NOV 1	3-INOV 25-INOV	UZ-Dec	09-Dec	16-Dec			U6-Jan	13-Jan	20-Jan	Z/-Jan	1 03-Feb	10-Feb	17-FeD	24-FeD	02-Iviar	09-iviar	16-Iviar	Z3-IVIAr	30-Iviar
1 Site identification process	Validate new sites identified in NLC assessment												Festive pe	eriod					-								
	Site selection review process - Stakeholder Engagement Group (SEG)																									ł	
	Invite public to nominate additional sites which meet criteria																										
	Assess additional sites nominated by public																										
	Additional sites - review process - Stakeholder Engagement Group																										
	MROB to confirm short listed sites		-																								
	NHS Board to confirm short listed sites		-																								
	Develop detailed site information pack for all short listed sites in conjunction with Transport Scotland																										
	Channel for open discussion and public discussion groups						_																				
2 Dublis Francesco Decesso																											
2 Public Engagement Process																											
	Issue confirmation of short listed sites including detailed analysis							+																			
	Issue detailed site information:																										
	Site location, history and context																										
	Drive time analysis - 5 minute isochrones																										
	Drive time analysis - Connectivity to Regional centres																		<u> </u>								
	Public transport information - Bus																										
	Public transport information - Train																										
	Road infrastructure improvements required																									,	
	Coal Board reports																										
	Fairer Scotland Duty assessment																										
	Equality & Diversity Impact Assessment																										
	Site investigation reports including ground conditions and proposed decontamination/remediation																										
	Detailed cost analysis for each short listed site																										
	Seek public input to determine re-evaluation criteria used to evaluate short listed sites																										
	Publish final option re-evaluation criteria																										
	Deadline for requests to attend Peoples Hearing																									ł	
	Hold Peoples Hearings (process to formally consider concerns raised by individuals/groups)																										
	Channel for open discussion and public discussion groups																										
3 Participant selection & Ben	efit Procure independent engagement partner		1																								
Criteria process	Develop participant selection criteria and process with independent engagement partner		1																								
cinteria process	MROB approval of proposed participant selection criteria and process		1																								
	Undertake participant selection process - nominations and invites																									ł	
	Undertake participant selection process - roview nominations and invites																										
	Confirm proposed nominees		+				-	+ +																		ł	
							-	+ +																		ł	
	MROB approval of proposed nominees																									ł	
	Undertake Benefits Criteria & Weightings nominations				$\vdash$		_	+			<u> </u>				┝───┼											$ \rightarrow $	
	Assess Benefits Criteria & Weightings nominations		+	╞──┤	├			+ $+$				├			├				+							ł	
	Issue final Benefits Criteria & Weightings																										
4	Confirm event date							+ $+$																			
	Issue 'hold the date' notification to internal stakeholders		-																								
	Issue interanl invites to option re-evaluation event																										
	Issue information in advance to participants																										
	Information sessions for all participants - provision of detailed information on process and role																										
	Undertake option re-evaluation scoring																										
	Identify highest scoring option																									]	
	Prepare option re-evaluation report and financial analysis																										
	Issue re-evaluation report and highest scoring location																										
	Engage with public on outcome of option re-evaluation																		Ι								
	Assess public comments on final report		1							1									1	1							
	MROB to consider and approve re-evaluation report		1			İ				1									1	l							
	NHS Lanarkshire Board to consider and approve preferred location		1							1								1	1	l							
Community & Staff scoring			1							1																	
community & Staff Scoring	erent lengine to ober and some and some and some		1	L 1	L 1	I				I		I I															