

Document 14

Monklands Replacement Project – Indicative Programme – 25rd June 2020

Option Appraisal postal and telephone process

Action	Date
Final agreement on process with HIS – Community Engagement	07/05/20
Final submission of documentation to HIS – Community Engagement	15/05/20
MP/MSP briefing session	12/06/20
Issue papers to MROB members	16/06/20
MROB meeting	22/06/20
Issue papers to NHS Board members	23/06/20
NHS Board meeting	30/06/20
Consultation Institute issue initial letter to participants*	30/06/20
Consultation Institute issue benefit criteria weighting letter to participants (3 days later)*	03/07/20
Deadline for return of weightings	15/07/20
Consultation Institute issue site scoring letter to participants*	16/07/20
Deadline for return of site scoring	28/07/20
Consultation Institute collate final scores and issue report to NHSL	31/07/20
NHSL calculate cost per benefit point & issue site score report	03/08/20
Commence Public feedback and second representative survey period	03/08/20
Deadline for Public Feedback and survey results	16/08/20
Issue papers to NHS Board members – work to date plus Option Appraisal report	19/08/20
NHS Board consider Option Appraisal report - Special meeting to be arranged	TBC

*Consultation institute will issue all information by registered post

25/06/20