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MONKLANDS REPLACEMENT PROJECT – SITE OPTION APPRAISAL PROCESS 

 

GIVE YOUR VIEWS 

 

The Monklands Replacement Project (MRP) is NHS Lanarkshire’s exciting plan to build a 
new, state-of-the-art University Hospital Monklands. 

 
We have now completed an appraisal of the three options for a site for the MRP (in 
alphabetical order) Gartcosh; Glenmavis; Wester Moffat. 
 
The process, known as a “site feasibility option appraisal”, has produced a score for each 
site:  

 Gartcosh   194.12 

 Glenmavis   156.84 

 Wester Moffat  195.74 
 

The option appraisal is one of several key factors that require to be considered by the Board 
of NHS Lanarkshire before they recommend a preferred site option to the Cabinet Secretary 

for Health and Sport, who will make a final decision. 
 

These factors include the views about the option appraisal process and its outcome that 
we receive from the public, NHS Lanarkshire staff and other stakeholders during a 
feedback period from 30 September 2020 until midnight on 18 October 2020. 

 
Please take the time to read the summary of the option appraisal process (below) and 
provide your feedback by email, post or phone using the contact details below. 
 

If you wish to read the full, detailed option appraisal report it can be found on the MRP 
webpage – www.monklands.scot.nhs.uk. 
  

Give your views on the appraisal of site options for the new Monklands 

 
The feedback period runs from 30 September 2020 until midnight on 18 October 2020. 

To comment: 

 Email – MRP.Team@lanarkshire.scot.nhs.uk;  

 Write to – FREEPOST RTEJ-HZLK-AETZ, Communications Dept, NHS Lanarkshire, 
Kirklands, Fallside Road, Bothwell, G71 8BB; 

 Phone – 01236 713348.  

Please note that the site scores do not represent a decision by the Board of NHS 
Lanarkshire on the location of the new University Hospital Monklands. 

http://www.monklands.scot.nhs.uk/
mailto:MRP.Team@lanarkshire.scot.nhs.uk
tel:01236713348
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Site feasibility option appraisal process - summary 

The site feasibility option appraisal process, undertaken in line with clearly defined Scottish 
Government requirements, involved: 

 
STEP 1: Postal exercise to determine non-financial benefit scores 

 
A group of over 400 public and NHS Lanarkshire staff participants – three-quarters of them 

members of the public – were invited to take part in a postal scoring exercise after 
nominating themselves either directly or through their participation in a survey. 

During the two-stage exercise, which was independently designed and managed by the 
Consultation Institute (tCI), they were invited to “weight” (assess the relative importance) of 
five non-financial benefits criteria, then score each site against the criteria. The benefits 
criteria were: 

 
 Travel times by road and public transport – patients; 
 Travel times by road and public transport – staff; 
 Access/connectivity to NHS regional centres; 
 Contamination (each of the possible sites requires a degree of work to remove 

contamination left over from its previous use)  
 Impact of cross-boundary flow (ie patients from Glasgow attending the hospital) 

tCI collated all the individual scores from the public and staff members and then calculated 
an overall non-financial benefit score for each site, using the criteria weightings and 

applying proportionate representation from geographical locations and staff groups. 

Gartcosh Glenmavis Wester Moffat 

5,319.07 4,295.15 4,808.18 

 
STEP 2: Site feasibility option appraisal to calculate benefit scores 

 
This involved two processes:  

1. an economic appraisal (which incorporated the results of the postal exercise); 
2. a risk appraisal. 

 
Economic appraisal  
The cost factor for each site was aligned with the non-financial benefit scores produced by 

the postal exercise to calculate each site’s “cost per benefit point”, which was then 
converted into a score out of 100 for each site. The prescribed way of costing, in accordance 
with the Scottish Capital Investment Manual (SCIM), is called Net Present Cost (NPC). This 
assesses the cost of building and operating the facility for a period of 60 years.  

 

Economic appraisal Gartcosh Glenmavis Wester Moffat 

Net Present Cost (000’s) £542,800 £521,000 £512,500 

Points from postal scoring 5,319.07 4,295.15 4,808.18 

NPC per benefit point  £102,047 £121,323 £106,589 
Score  100 84.11 95.74 
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Risk appraisal 
A number of concerns were raised by participants during the postal scoring exercise about 
factors which could have a bearing on the site selection options. These are: 
 

 Contamination,  

 Cross-boundary flow  
 Transport infrastructure  

 Impact on travel for those on low incomes  
 
On the Consultation Institute’s recommendation, and in line with Scottish Government 
guidance (the Scottish Capital Investment Manual), the first three were subject to a risk 
appraisal, undertaken by the MRP’s external advisers, which produced a risk score for each 
site. This was also converted into a score out of 100 for each site. The risk scores are: 

 

Risk Gartcosh Glenmavis Wester Moffat 

Contamination – What would be the risk of 
greater than expected levels of 

contamination? 

9 12 6 

Cross-Boundary Flow – What would be the 

risk of cross-boundary flow being greater 
than allowed for? 

6 2 2 

Transport Infrastructure – what is the risk 
of infrastructure assumptions being wrong? 

2 8 8 

Risk total 17 22 16 
Score  94.12 72.73 100 

 
It was agreed that the final area of concern should be considered as part of the Fairer 
Scotland Duty Assessment (FSDA), a process to objectively assess the socio-economic impact 

of each potential site location. The FSDA will be completed before decision-making on a 
preferred site option, and the FSDA report will be published in early October, during the 

feedback period, on the MRP webpage – www.monklands.scot.nhs.uk. 
   

STEP 3: Final scores for each site  
 
The scores from the economic appraisal and the risk appraisal were then combined, in line 
with the requirements of Scottish Government guidance (the Scottish Capital Investment 
Manual), to give the final scores for each site. These are: 
 

Evaluation results Gartcosh Glenmavis Wester Moffat 
Economic appraisal 100 84.11 95.74 

Risk appraisal  94.12 72.73 100 

Combined total  194.12 156.84 195.74 

 

Please note that the site scores do not represent a decision by the Board of NHS 
Lanarkshire on the location of the new University Hospital Monklands. 

http://www.monklands.scot.nhs.uk/

